wconsd - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	% Done
21	Feature	New	Normal	Listen port needs to be configurable		2008-04-20 23:32		10
22	Feature	New	Normal	Visible progress indicators displayed on the console		2008-04-20 23:48		0
29	Feature	New	Normal	Stop wconsd via a network command		2008-04-21 00:29		0
32	Feature	New	Normal	Mangle outbound net data to escape special characters		2008-04-21 19:15		0
27	Feature	New	Normal	redesign internal command processor to be extensible		2008-04-22 10:29		0
23	Feature	Closed	Normal	Support "send break" sequence		2008-04-22 10:34		100
26	Feature	New	Normal	list available com ports		2008-04-23 16:53		0
25	Feature	Closed	Normal	Full featured command line editing		2008-05-09 15:51		0
31	Feature	Closed	Normal	Implement a raw mode that does not mangle any recieved data		2008-05-15 19:39		100
49	Feature	New	Normal	Cisco compatible commandline processor		2008-07-12 21:00		0
50	Feature	New	Normal	Configuration file		2008-07-12 21:02		0
51	Feature	New	Normal	Encrypted communications		2008-07-12 21:03		0