

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	% Done
28	wconsd	Bug	Closed	Normal	automatic help screens		2008-05-09 15:47		0
2	mrtg treeview	Bug	New	Normal	Changing the list also resets the timespan		2008-04-13 12:30		0
51	wconsd	Feature	New	Normal	Encrypted communications		2008-07-12 21:03		0
50	wconsd	Feature	New	Normal	Configuration file		2008-07-12 21:02		0
49	wconsd	Feature	New	Normal	Cisco compatible commandline processor		2008-07-12 21:00		0
32	wconsd	Feature	New	Normal	Mangle outbound net data to escape special characters		2008-04-21 19:15		0
29	wconsd	Feature	New	Normal	Stop wconsd via a network command		2008-04-21 00:29		0
27	wconsd	Feature	New	Normal	redesign internal command processor to be extensible		2008-04-22 10:29		0
26	wconsd	Feature	New	Normal	list available com ports		2008-04-23 16:53		0
25	wconsd	Feature	Closed	Normal	Full featured command line editing		2008-05-09 15:51		0
22	wconsd	Feature	New	Normal	Visible progress indicators displayed on the console		2008-04-20 23:48		0
4	mrtg treeview	Feature	New	Normal	Documentation		2011-05-22 10:51		0
21	wconsd	Feature	New	Normal	Listen port needs to be configurable		2008-04-20 23:32		10
18	wconsd	Bug	Closed	Normal	menu interpreter cannot handle receiving CR LF		2008-04-18 15:55		50
17	wconsd	Bug	Closed	Normal	No telnet option processing is done		2008-04-20 23:34		80
30	wconsd	Bug	Closed	Normal	Some clients still cause two lines to be seen by the serial device		2008-04-21 19:16		100
20	wconsd	Bug	Closed	Normal	cannot return to menu		2008-04-21 18:46		100
19	wconsd	Bug	Closed	Normal	more than one connection causes wierdness		2008-04-21 15:34		100
16	wconsd	Bug	Closed	Normal	Extra line is seen after every enter	Hamish	2008-04-21 18:46	4.00	100
31	wconsd	Feature	Closed	Normal	Implement a raw mode that does not mangle any recieved data		2008-05-15 19:39		100
23	wconsd	Feature	Closed	Normal	Support "send break" sequence		2008-04-22 10:34		100