

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	% Done
27	wconsd	Feature	New	Normal	redesign internal command processor to be extensible		2008-04-22 10:29		0