

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Estimated time | % Done |
|----|---------------|---------|--------|----------|---|----------|------------------|----------------|--------|
| 4 | mrtg treeview | Feature | New | Normal | Documentation | | 2011-05-22 10:51 | | 0 |
| 51 | wconsd | Feature | New | Normal | Encrypted communications | | 2008-07-12 21:03 | | 0 |
| 50 | wconsd | Feature | New | Normal | Configuration file | | 2008-07-12 21:02 | | 0 |
| 49 | wconsd | Feature | New | Normal | Cisco compatible commandline processor | | 2008-07-12 21:00 | | 0 |
| 26 | wconsd | Feature | New | Normal | list available com ports | | 2008-04-23 16:53 | | 0 |
| 27 | wconsd | Feature | New | Normal | redesign internal command processor to be extensible | | 2008-04-22 10:29 | | 0 |
| 32 | wconsd | Feature | New | Normal | Mangle outbound net data to escape special characters | | 2008-04-21 19:15 | | 0 |
| 29 | wconsd | Feature | New | Normal | Stop wconsd via a network command | | 2008-04-21 00:29 | | 0 |
| 22 | wconsd | Feature | New | Normal | Visible progress indicators displayed on the console | | 2008-04-20 23:48 | | 0 |
| 2 | mrtg treeview | Bug | New | Normal | Changing the list also resets the timespan | | 2008-04-13 12:30 | | 0 |
| 21 | wconsd | Feature | New | Normal | Listen port needs to be configurable | | 2008-04-20 23:32 | | 10 |