

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Estimated time	% Done
2	mrtg treeview	Bug	New	Normal	Changing the list also resets the timespan		2008-04-13 12:30		0
4	mrtg treeview	Feature	New	Normal	Documentation		2011-05-22 10:51		0
21	wconsd	Feature	New	Normal	Listen port needs to be configurable		2008-04-20 23:32		10
22	wconsd	Feature	New	Normal	Visible progress indicators displayed on the console		2008-04-20 23:48		0
29	wconsd	Feature	New	Normal	Stop wconsd via a network command		2008-04-21 00:29		0
32	wconsd	Feature	New	Normal	Mangle outbound net data to escape special characters		2008-04-21 19:15		0
27	wconsd	Feature	New	Normal	redesign internal command processor to be extensible		2008-04-22 10:29		0
26	wconsd	Feature	New	Normal	list available com ports		2008-04-23 16:53		0
49	wconsd	Feature	New	Normal	Cisco compatible commandline processor		2008-07-12 21:00		0
50	wconsd	Feature	New	Normal	Configuration file		2008-07-12 21:02		0
51	wconsd	Feature	New	Normal	Encrypted communications		2008-07-12 21:03		0