

wconsd - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Estimated time | % Done |
|----|---------|--------|----------|---|----------|------------------|----------------|--------|
| 25 | Feature | Closed | Normal | Full featured command line editing | | 2008-05-09 15:51 | | 0 |
| 31 | Feature | Closed | Normal | Implement a raw mode that does not mangle any recieved data | | 2008-05-15 19:39 | | 100 |
| 23 | Feature | Closed | Normal | Support "send break" sequence | | 2008-04-22 10:34 | | 100 |
| 51 | Feature | New | Normal | Encrypted communications | | 2008-07-12 21:03 | | 0 |
| 50 | Feature | New | Normal | Configuration file | | 2008-07-12 21:02 | | 0 |
| 49 | Feature | New | Normal | Cisco compatible commandline processor | | 2008-07-12 21:00 | | 0 |
| 32 | Feature | New | Normal | Mangle outbound net data to escape special characters | | 2008-04-21 19:15 | | 0 |
| 29 | Feature | New | Normal | Stop wconsd via a network command | | 2008-04-21 00:29 | | 0 |
| 27 | Feature | New | Normal | redesign internal command processor to be extensible | | 2008-04-22 10:29 | | 0 |
| 26 | Feature | New | Normal | list available com ports | | 2008-04-23 16:53 | | 0 |
| 22 | Feature | New | Normal | Visible progress indicators displayed on the console | | 2008-04-20 23:48 | | 0 |
| 21 | Feature | New | Normal | Listen port needs to be configurable | | 2008-04-20 23:32 | | 10 |